Sprint report week 14

Innhold

When did you work with the project

We worked with this sprint during our weekly meeting, and home after school.

Sprint goal

Continue translating pages to react. Complete repository classes. Make controller classes. Further improve CSS.

Work distribution

React and CSS will be worked with mostly individually. Repository classes and controller classes will be distributed so that everyone can contribute effectively.

Accomplishment

Pages are mostly translated to react now, and CSS is working well with the translated pages. Most controller and repository classes is now finished.